SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:16 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 086 Const Calendar Day: 279 Date: 14-Jun-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site after their safety meeting at 7:15 AM. Crews had to work on splice 3
lower back bar , lower & side stiffener beams , work on splice 4 North wall . Crews started at 7:20 AM.

[]

Matt , Casey , Salvador & | had to work on the 10% bolt test in splice 3 between 3 E -4 Eon N 24,
S1,S2,S12,S13,&from S 19 - S 24 . Crews started to torque the bolts at 7:30 AM. They were done
at 8:10 AM.

After that , crews had to work on the longitudinal side stiffeners on the South wall ( Wall B ) & North
wall (Wall F) . Crews had to prepare the bolts , tools & equipment. They were done at 8:30 AM.
They started on the South wall ( Wall B ) at 8:35 AM. They had to place the top & bottom plates , install
permanent bolts using 90 mm. bolts DHGM220066 , snug , mark for the 1/2 turn & pretension the bolts .
Crews were done on the South wall at 10:30 AM. & they were done testing 10% of the bolts at 10:40 AM.

Crews could not work on the North wall ( Wall F) the longitudinal stiffeners are not aligned . They
required 12 mm. shims in order for the top & bottom splice plates to fit properly . Crews tried to work on
the North wall in splice 2 between 2 E - 3 E , but they encountered the same problem , but required 10
mm. Shims . Total of 8 shims required to finish the job on lift 3.

Then , crews had to work on house keeping . They had to sort the excess bolts & pull them out of
splice 1, 2, & 3. Disassemble the scaffold in splice 4 between 4 E - 5 E , & pull it out of the site . Crews
were done at 3:10 PM. They left at 3:20 PM.

Mitch & Frederick had to work on the bottom weld in splice 3 between 3 E - 4 E . Crews had to clean
& grind the back weld , the edge & surface of the plates . They had to prepare their tools & equipment .
Crews started at 8:30 AM. They were done at 12:00 PM.

Jim had to M T the back of the weld . More grinding , & fillings were required . Crews had to work on
the touch ups . They were done at 3:30 PM.

After that , crews had to prepare to work on the bottom weld . They had to prepare the Bug - O
welding machine , the gas & power lines , & work on the containment tarp . Crews were done at 5:15 PM.
Jim , Rick , Mike , Dan , & Jojo were on the side .

Jian had to work on the North wall in splice 4 between 4 E- 5 E . He had to mobilize his tools , &
equipment , reroute the gas & power lines to the site . He was done at 8:00 AM.

After that , Jian had to clean & grind the back bar , the side of the plates , calibrate the welding
machine & heat the welding area . He was done at 9:00 AM.

He started the root pass for the 1.2 meters long weld at 9:05 AM. At 1:00 PM. He stopped to clean &
grind the weld to remove the porosities , & He had to heat the welding area . He was done at 3:50 PM. He
resumed welding at 4:00 PM. He was done at 5:10 PM.

Jian had to clean , grind & check with the QA & QC before going to the next pass .

[ ]
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Tony , Mike , & Jojo were on the site .

All welding crews left at 5:20 PM.

Earl & lan had to prepare to work on splice 5 on the North wing back bar . Crews had to bring to the

site the back bar , donut plates , wedges , adjustment brackets , mobilize the equipment , & reroute the
power & gas lines . Crews started at 9:00 AM. They were done at 12:00 PM.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid ltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW HOLT 8.00 0.00 0.00 8.00 []
Ironworker APP CASEY LUX 8.00 0.00 0.00 8.00 []
04-0120F4 Bid ltem: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FREDERICK KADDU 8.00 2.00 0.00 10.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
04-0120F4 Bid ltem: 056 E-LO5-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 056 E-LO5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM XIAO JIAN WAN 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002084 WELDING MACHINE, MILLER 250 AMP No
8.00 0.00 0.00 0.00 []
04-0120F4 Bid ltem: 056 E-LO6-WEL.056 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

[
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